

Project Risk Register

Risk ID	Risk Statement	Probability	Impact	Score	Contingency action	Risk owner	Current risk status	Mitigation Action
R01	Threats related to the system's security and user privacy	High	High	9	Use role-based access control patches and lock out compromised user accounts.	Mihlali Mtyali	Open	Enforce strong authentication rules and restrict access to key system components.
R02	How the system can struggle to get user adoption	High	High	9	Provide users with training and simplify the system's interface.	Tlamelo Mothibi	Monitoring	Involve teachers early in user testing and design a streamlined architecture.
R03	The credibility of the platform is tied to the integrity of the data	Medium	High	6	Allow teachers to send correction requests and notify parents of mark revisions.	Nonzuzo Shabalala	Open	Add input validation checks and confirmation prompts before publishing.
R04	The system's ongoing availability for the user base	Medium	Medium	4	Provide offline mark entry feature that syncs automatically once connected.	Sachin Van Aarde	Open	Hosting the system on a scalable cloud architecture with database backup.
R05	Accessibility to various devices for a diverse user base	Medium	Medium	4	Develop a lightweight mobile view optimized for low-bandwidth cellular data.	Nkagisang Marate	Open	Implement responsive web design so parents can log in easily on low-end smartphones.

R06	Technical challenges that are related to integration for 2 types of applications	Medium	High	6	Establish an integration test environment early; define clear API contracts between the Flutter app, ASP.NET layer, and Supabase before development begins.	Lerato Theoha	Open	Adopt consistent API versioning and run automated integration tests whenever any of the three components (Flutter, ASP.NET, Supabase) is updated.
R07	Scheduling all the required work into the available time	High	High	9	Prioritise core features (authentication, marks capture, marks viewing).	Tlamele Mothibi	Open	Use regular milestone reviews to track progress against the project timeline.
R08	Ensuring that the skills needed are available in the team	Medium	Medium	4	Allocate time for team members to execute what is expected based on their skill level.	Kabelo Ramolise	Open	Practice and revise Flutter, ASP.NET, and Supabase training and skills to ensure readiness.
R09	The degree to which implementation depends on vendor's	Low	Medium	2	Monitor Supabase service status and plan for temporary local caching or fallback handling during outages.	Ntsoaki Ramohloki	Monitoring	Review Supabase's service-level terms and usage limits also keep an alternative provider that could be substituted if required.

Three highest project risks

R01: Data Privacy Breach (Security Risk): Unauthorized access to confidential student marks could violate learner privacy rights and break trust between parents and the school.

R02: Teacher Resistance & Low Adoption (Operational Risk): If teachers find real-time mark uploading burdensome, data will not be updated promptly, rendering the system ineffective for parents.

R03: Scheduling risk: Inappropriately scheduling tasks may adversely affect the team's ability to complete the project in the allotted time, thus affecting prospects of success.